

11 MAY '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. NOW WORKING ON THE THIRD LEVEL. 7 HRS.

12 MAY '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. ANCHORED THREE PIECES OF ANGLE IRON IN THE FLOOR OF THE BIG BLACK LITE ROOM. THEY WILL BE USED TO SECURE JOISTS FOR A BARRIER IN FRONT OF A DISPLAY. 7 HRS.

--- 54.5 HRS ---

15 MAY '00

FILL QUARRY

ANCHORED 3 PIECES OF ANGLE IRON FOR THE TOPS OF THE JOISTS. DRILLED HOLES IN THE EAST VEIN. LEFT AT 10 AM WITH BOB AND DICK TO PICK UP A MINERAL COLLECTION AT BEACON, N.Y. 2 HRS

16 MAY '00

FILL QUARRY

DRILLED HOLES & WEDGED OUT ORE. FILLED THE EIMCO BUCKET BY HAND. FILLED 3 1/2 PAILS WITH GIVE-AWAY ROCKS. HELPED DICK UNLOAD THE COLLECTION IN THE AFTERNOON. 5.5 HRS.



17 MAY '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE,  
HELPED UNLOAD A SHIPMENT OF SAMPLE  
BOXES FOR ROCK DISCOVERY. 7 HRS.

22 MAY '00

FILL QUARRY

DRILLED HOLES & WEDGED OUT ORE. CLEANED  
UP A MESS IN THE G.T.C. THAT WAS A  
RESULT OF MOUNTING THE BIG GEODE. 7 HRS.

23 MAY '00

WENT TO BEACON, N.Y. AGAIN TO PICK  
UP DISPLAY CASES, A DIAMOND SAW,  
MAGAZINES AND THE REMNANT OF THE  
MINERAL COLLECTION.

24 MAY '00

FILL QUARRY

USED THE EIMCO TO MOVE A HEAVY  
DIAMOND SAW INTO THE BOILER ROOM.  
DRILLED HOLES AND WEDGED OUT ORE.  
HAND LOADED AN EIMCO BUCKET LOAD  
OF ORE. 7 HRS.

26 MAY '00

FILL QUARRY

DRILLED HOLES & WEDGED OUT ORE.  
REPLACED FUEL FILTERS AND TIGHTENED  
A FAN BELT ON THE COMPRESSOR. AND  
CLEANED UP AN EIMCO LOAD OF ORE.  
7 HRS

- - - 35.5 - - -



31 MAY '00 G.T.C. & E.V.

HUNG A PICTURE AND MOUNTED FIVE PLAQUES IN THE G.T.C. DRILLED HOLES AND WEDGED OUT ORE. TALKED TO TWO VISITORS WHO WERE LOOKING FOR A PLACE TO BUILD A COMPRESSED AIR POWER PLANT. 7 HRS.

1 JUN '00 G.T.C. & E.V.

DRILLED HOLES AND WEDGED OUT ORE. USED THE EIMCO TO KNOCK DOWN A CONCRETE WALL AT THE SOUTH END OF THE G.T.C. 4 HRS.

2 JUN '00 BATH, N.Y.

WENT TO BATH, N.Y. WITH BOB AND DICK TO PICK UP THE ELSA BARNEY COLLECTION. SPENT TWO HOURS MOVING ROCKS AND CASES FROM THE CELLAR TO THE GARAGE. WE STAYED IN THE DAYS INN. 7 HRS.

3 JUN '00 BATH, N.Y.

FINISHED GETTING ROCKS AND CASES OUT OF THE CELLAR AND LOADED THE TRUCK. DRIVING TIME 10 HRS ROUND TRIP.



WE ARE SUPPOSED TO SET UP AN  
ELSA BARNEY MEMORIAL DISPLAY  
BUT IT WILL BE HARD TO DO IT  
RIGHT BECAUSE THE FAMILY  
CREAMED THE BEST STUFF. 7 HRS.

5 JUN '00

G.T.C. & E.V.  
FINISHED KNOCKING DOWN THE WALL  
AND DUMPED THE DEBRIS IN THE  
PASSAIC PIT. FOUND THAT THE VANES  
OF THE COMPRESSOR RADIATOR WERE  
CLOGGED WITH DIRT. REMOVED THE  
FAN GUARD, DISABLED THE FAN AND  
USED A BLOW PIPE TO CLEAN OUT  
THE VANES. COMPRESSOR WORKS GOOD  
NOW. IT HAD BEEN SHUTTING OFF.  
DRILLED HOLES AND WEDGED OUT ORE.  
7 HRS.

6 JUN '00

FILL QUARRY  
WEDGED OUT ORE. CLEANED OFF THE  
WORK AREA IN ORDER TO DRILL THE  
NEXT SET OF HOLES. 7 HRS.

8 JUN '00

FILL QUARRY  
DRILLED HOLES AND WEDGED OUT ORE.  
COMPRESSOR RAN GOOD FOR 2 HRS AND  
THEN SHUT OFF AGAIN. 7 HRS



9 JUN '00 15 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT ORE.  
TRIED TO REMOVE THE THERMOSTAT  
FROM THE COMPRESSOR BUT COULD NOT  
GET THE BOLTS OUT. WENT TO CENTER  
AUTO PARTS TO GET TWO FAN BELTS.  
THEY HAD TO ORDER THEM. 7 HRS.

--- 53 ---

12 JUN '00 FILL QUARRY  
INSTALLED TWO NEW ALTERNATOR  
BELTS ON THE COMPRESSOR.  
DRILLED HOLES AND WEDGED OUT  
ORE. 2.5 HRS.

14 JUN '00 FILL QUARRY  
CLEANED THE AIR FILTER ON THE  
COMPRESSOR. IT SEEMS TO RUN  
BETTER NOW. DRILLED HOLES AND  
WEDGED OUT ORE. 7 HRS.

15 JUN '00 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT  
ORE. MADE A TEMPORARY REPAIR  
TO THE WATER GOOSENECK. HAD TO  
FIND ANOTHER OIL BOTTLE HOSE.  
7 HRS.



19 JUN '00 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT  
ORE. RON TIBBETTS CAME BY TO  
LOOK AT THE COMPRESSOR. HE WILL  
ORDER AN AIR FILTER. 7 HRS

20 JUN '00 FILL QUARRY  
WEDGED OUT ORE. GOT HIT IN THE  
LEG WITH A CHIP OF STEEL OFF A  
WEDGE. HAD TO DOCTOR IT. 7 HRS.

21 JUN '00 FILL QUARRY  
WEDGED OUT ORE. 7 HRS.

22 JUN '00 FILL QUARRY  
DRILLED HOLES AND WEDGED  
OUT ORE. FILLED THE EIMCO  
BUCKET TWICE BY HAND AND  
DUMPED IT IN THE STORAGE AREA.  
7 HRS.

--- 44.5 HRS ---

28 JUN '00 FILL QUARRY  
WEDGED OUT ORE, HAND LOADED  
AN EIMCO BUCKET OF ORE.  
7 HRS.



29 JUN '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. USED A REAMER BIT AND 2" PIPE TO CUT A STEP. 7 HRS.

30 JUN '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. CUT TWO MORE STEPS WITH THE REAMER BIT. 7 HRS.

3 JUL '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. CUT OUT THE LAST STEP TO THE HIGHEST LEVEL. LOADED SIX PAILS WITH ORE SAMPLES. 5 HRS.

5 JUL '00

FILL QUARRY

FILLED THE EIMCO BUCKET BY HAND. FILLED 5 PAILS WITH GIVE AWAY ROCKS. HAND MUCKED FINES OFF THE WORK AREA. STARTED DRILLING OUT THE LOWER STEP. 7 HRS.

7 JUL '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. 3 HRS.

--- 36 ---



10 JUL '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. FINISHED THE LOWEST STEP. 7 HRS.

11 JUL '00

FILL QUARRY

CUT ANOTHER STEP WITH THE REAMER BIT. DRILLED HOLES AND WEDGED OUT ORE. DUMPED A LOAD IN THE STORAGE AREA.

7 HRS.

12 JUL '00

FILL QUARRY

CUT ANOTHER STEP. BROKE THE SPECIAL STEEL FOR THE REAMER BIT. DRILLED HOLES AND WEDGED OUT ORE. 7 HRS.

13 JUL '00

FILL QUARRY

WEDGED OUT ORE FROM THE STEP I DID YESTERDAY. DRILLED OUT THE NEXT STEP. HAD TO USE A STANDARD BIT AND STEEL L-PIN. FILLED THE EIMCO BUCKET. 7 HRS.



14 JUL '00 FILL QUARRY  
DRILLED A FEW HOLES TO CLEAN  
UP THE PREVIOUS STEP. DRILLED  
HOLES AND WEDGED OUT ORE  
ON THE NEW STEP. DUMPED A  
LOAD OF ORE ON THE STORAGE  
PILE. UNCOVERED A GASH VEIN  
IN THE F/W. 7 HRS.

17 JUL '00 FILL QUARRY  
FINISHED WEDGING OUT THE LAST  
STEP. CUT THE BOTTOM OF A  
NEW STEP. DRILLED SOME STRIP  
HOLES AND WEDGED OUT TWO  
OF THEM. 7 HRS.

18 JUL '00 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT ORE,  
FINISHING A STEP. DUMPED A LOAD  
OF ORE ON THE STORAGE PILE. 7 HRS.

20 JUL '00 FILL QUARRY  
DRILLED AND WEDGED OUT THE  
FINAL STEP. SET UP TO DRILL  
THE FINAL STRIP HOLES. 7 HRS.



21 JUL '00 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT  
ORE. DUMPED A LOAD OF ORE IN  
THE STORAGE AREA. 7 HRS.  
----- 63 -----

25 JUL '00 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT ORE.  
DUMPED A LOAD IN THE STORAGE AREA.  
FILLED GIVE-AWAY PAILS. 7 HRS.

26 JUL '00 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT  
ORE. FILLED TWO PAILS WITH  
GIVE-AWAY SAMPLES. SET ASIDE  
SAMPLES FROM A GASH VEIN. 7 HRS.

27 JUL '00 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT  
ORE. DUMPED A LOAD OF ORE IN  
THE STORAGE AREA. 7 HRS.

28 JUL '00 FILL QUARRY  
DRILLED HOLES AND WEDGED OUT  
ORE. DUMPED ANOTHER LOAD IN  
THE STORAGE AREA. 7 HRS.



1 AUG '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. DUMPED A LOAD IN THE STORAGE PILE. FILLED A GIVE-AWAY PAIL. 7 HRS.

2 AUG '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE.

7 HRS.

---42---

7 AUG '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. DUMPED A LOAD IN THE STORAGE AREA. REFINISHED A WEDGE ON THE GRIND STONE. 7 HRS.

8 AUG '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE.

FILLED A GIVE-AWAY PAIL. HAD TO GET A NEW SLEDGE HAMMER. 7 HRS.

9 AUG '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE.

7 HRS.

10 AUG '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE.

7 HRS

---28---



14 AUG '00 FILL QUARRY. 81  
WEDGED OUT THE LAST HOLES IN  
THE OLD DRIFT. WASHED DOWN THE  
WORK SITE. DUMPED A LOAD OF ORE  
IN THE STORAGE AREA. THE HEAVY  
RAIN SATURDAY DID NO DAMAGE AT  
THE MINE. (SPARTA GOT 14.25 INCHES  
ON SATURDAY) FLOODING ON THE  
WALKILL CLOSED MOST ROADS NEAR  
THE MINE SO WE ARE NOT DOING  
MUCH BUSINESS. 7 HRS.

15 AUG '00 FILL QUARRY 48  
FINISHED WASHING OUT THE OLD  
TUNNEL. DRILLED A FEW DRAIN  
HOLES SO WATER WILL NOT POND  
ON THE STEPS. SCROUNGED UP  
THE PARTS TO MAKE SIX ROCK  
BOLTS AND INSTALLED THREE OF  
THEM. 6 HRS.

16 AUG '00 FILL QUARRY  
PUT IN THREE MORE ROCK BOLTS  
IN SOME BAD ROCK NEAR THE OLD  
TUNNEL. BEGAN MUCKING OUT  
FILL IN FRONT OF THE TUNNEL  
TO EXPOSE A ZONE THAT MIGHT  
CONTAIN CRYSTALS. HAD TO REPAIR  
THE EIMCO. 7 HRS.



18 AUG '00 FILL QUARRY

FINISHED DIGGING OUT FILL IN FRONT OF THE OLD TUNNEL. NOT MUCH TURNED UP. 2 HRS.

21 AUG '00 FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE. THIS ORE MAY HAVE XLS SO I STORED IT IN A SEPARATE PILE. FILLED A GIVE-AWAY PAIL. 7 HRS.

24 AUG '00 FILL QUARRY

DRILLED THREE HOLES IN A BIG ORE BOULDER AND WEDGED IT APART. THE EIMCO COULD NOT PICK UP THE BIGGEST PIECE. WEDGED OUT THREE HOLES RIGHT OF THE TUNNEL ENTRANCE. USED THE EIMCO TO MOUNT A LARGE SHAFT IN THE HOIST DISPLAY. UNCLE ADOLF HAS IT PAINTED ALREADY.

SET UP THE "53" AT THE SOUTH END OF THE PILLAR AND DRILLED THREE HOLES. CRYSTALS ARE THERE. 7 HRS



29 AUG '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
ORE. DID NOT FIND ANY NICE  
CRYSTALS. HAND LOADED ORE INTO  
EIMCO BUCKET AND GIVE-AWAY PAILS.  
7 HRS.

30 AUG '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE  
FROM THE TOP OF A PILE OF FILL.  
DUMPED A LOAD OF ORE IN THE  
STORAGE PILE. MUCKED OUT THE FILL  
PILE TO CHECK OUT THE ORE UNDER  
IT. THERE ARE LARGE, LOOSE SLABS  
OF ORE ON THE SOUTH SIDE OF THE  
PILLAR. TRIED TO MOVE THEM WITH  
THE EIMCO. TOO BIG. DRILLED HOLES  
AND BEGAN BREAKING THEM WITH  
WEDGE & FEATHERS. 7 HRS.

1 SEP '00

FILL QUARRY

BROKE UP BIG SLABS AND DUG THEM  
OUT. 7 HRS

--- 57 ---

DRILLED HOLES AND WEDGED OUT  
ROCK. GOT SOME HEXAGONAL GREEN  
XLS. 5 HRS.

--- 45 ---



5 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED APART SLABS. DUMPED RESULTS IN THE ORE STORAGE PILE.

7 HRS.

6 SEP '00

FILL QUARRY

WORKED ON SLABS AGAIN. THE BIGGEST ONE REQUIRED THE USE OF A CHAIN TO DRAG IT OUT OF THE WAY. DUMPED ORE IN THE STORAGE AREA. DRILLED HOLES AND WEDGED OUT ORE. MUCKED OUT THE REST OF THE FILL PILE.

7 HRS.

8 SEP '00

FILL QUARRY

DRILLED THE LAST HOLES A LITTLE DEEPER AND WEDGED OUT ORE. DUG OUT FILL SO I CAN ATTACK A PIECE OF ORE THAT EXTENDS SOUTH OF THE PILLAR. DRILLED NEW HOLES AND WEDGED OUT ORE. 7 HRS.



11 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
ORE ON THE SOUTH SIDE OF THE  
PILLAR. DUG OUT MORE FILL AND  
LOOSEMED ANOTHER BIG SLAB,  
PULLED IT OUT WITH A CHAIN,  
7 HRS.

12 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
ORE IN THE SAME PLACE. DUG OUT  
ONE MORE BIG SLAB AND LOOSEMED  
ANOTHER ONE. FILLED A PAIL. 7 HRS.

13 SEP '00

FILL QUARRY

FINISHED WEDGING OUT ORE ON  
THE SOUTH SIDE OF THE PILLAR.  
DUG OUT THE LAST BIG SLABS.  
MOVED THE COMPRESSOR TO THE  
SOUTH END OF THE FILL QUARRY.  
STARTED WORKING ON GREEN SILICATES  
AND SULPHIDES IN THE HANGING WALL.

7 HRS.

15 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
ROCK. GOT SOME HEXAGONAL, GREEN  
XLS. 3.5 HRS.

--- 45.5 HRS ---



19 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
ROCK. POSSIBLE GREEN XLS.

4 HRS. MOVED COMPRESSOR TO NEW  
WORK SITE.

20 SEP '00

FILL QUARRY

SET UP TO DRILL AT A SITE ON  
THE FLW NORTH OF THE PILLAR.

THERE IS A VUGGY ZONE THAT  
FLUORESCES. DRILLED EIGHT  
HOLES AND WEDGED OUT ROCK.

6 HRS.

21 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ROCK.

GOT SOME NICE FLUORESCENT PIECES.

USED A PIECE OF 3" CONDUIT TO

REPLACE THE EXHAUST ELBOW ON THE

COMPRESSOR. 7 HRS.

22 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT

ROCK. FOUND A SEAM UNDER THE

ROCK I'M AFTER. THAT MAKES

IT EASIER TO BREAK THE ROCK.

6 HRS.



25 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
ROCK. MOSTLY VUGGY, GREEN COPPER  
STAINED. CLEANED OUT THE SOUTH  
END OF THE FILL QUARRY. THE  
CONTRACTOR WHO IS DUMPING FILL  
MAY HAVE TO PUT SOME THERE.

7 HRS,

27 SEP '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
ROCK. USED THE EIMCO TO PLACE  
LARGE BOULDERS ON THE WORK  
SITE TO MAKE A PLATFORM. I  
NEED THIS TO GET HIGHER ON  
THE WALL. 7 HRS,

28 SEP '00

FILL QUARRY

SCALED LOOSE IN THE ADIT. BUILT  
THE WORK PLATFORM HIGHER WITH  
BOULDERS AND FILL. DRILLED HOLES  
AND WEDGED OUT ROCK. 7 HRS.

29 SEP '00

FILL QUARRY

SCALED LOOSE IN THE ADIT. SEALED  
UP SIX DRUMS OF ROCKS AND LOADED  
THE ON A TRUCK. DRILLED HOLES AND  
WEDGED OUT ROCK. ADDED MORE FILL  
TO THE PLATFORM. 7 HRS,

--- 51 ---



2 OCT '00 FILL QUARRY

SCALED LOOSE IN THE CAP

MAGAZINE, RAINBOW TUNNEL

AND RAINBOW ROOM. DRILLED

HOLES AND WEDGED OUT ROCK.

GOT VUGGY CALCITE WITH GREEN

COPPER STAINS. 7 HRS.

3 OCT '00 FILL QUARRY

SCALED LOOSE IN THE CANDLE

ROOM, EDISON AND LANDMESSER

TUNNELS. DRILLED HOLES AND

WEDGED OUT ROCK. 7 HRS.

4-6 OCT '00 CLEANED OUT MY

1000 GAL OIL TANK AND FILLED

IT WITH SAND.

9 OCT '00 FILL QUARRY

CHISELLED DOWN SOME LOOSE IN

THE ADIT NEAR THE LAMP ROOM.

DRILLED HOLES AND WEDGED OUT

ROCK. DRILLED UP THRU THE TOP OF

THE WALL AND WEDGED FROM THE

TOP DOWN. 7 HRS.



10 OCT '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
ROCK. FINISHED THE VUGGY ROCK  
AND TOOK DOWN SOME CRAZY  
CALCITE. MADE A WATER HOSE  
REPAIR. 7 HRS.

13 OCT '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT  
"CRAZY" CALCITE. MOVED THE AIR  
COMPRESSOR AND TOOLS TO THE  
GEOTECH CENTER. 7 HRS.

--- 35 ---

16 OCT '00

G.T.C

SEALED THE DOORWAYS TO THE  
AUDITORIUM AND LAB. THE TOUR  
ROUTE NOW GOES THRU THE NEW  
FLUORESCENCE DISPLAYS AND MUST  
BE ISOLATED FROM THE DEMOLITION  
I WILL BE DOING. REARRANGED  
THE WATER LINE TO DELIVER DRILL  
WATER TO THE MERCK LAB. 7 HRS.



17 OCT '00

G.T.C.

MADE A FINAL ADJUSTMENT TO THE WATER HOSE ROUTE. SET UP THE "53" AND DRILLED HOLES IN THE SOUTH CONCRETE LOCKER PIER. TRIED SOME NEW SPLITTERS THAT I GOT FROM HARVEY BARLOW, THE WEDGE & FEATHERS WORK BETTER. HAVE TO CARRY THE BROKEN CONCRETE OUTSIDE AND LOAD IT IN THE EIMCO BUCKET BY HAND. 7 HRS.

18 OCT '00

G.T.C.

DRILLED HOLES AND WEDGED OUT CONCRETE. DUMPED A LOAD OF BROKEN CONCRETE IN THE PASSAIC PIT. 7 HRS.

23 OCT '00

G.T.C.

HAD TO RESEAL THE DOOR TO THE AUDITORIUM AFTER HAUCK TORE IT DOWN. DRILLED HOLES AND WEDGED OUT CONCRETE. DUMPED A LOAD OF CONCRETE DEBRIS IN THE PASSAIC PIT. DID A LUBE ON THE EIMCO. 7 HRS.



25 OCT '00

G. T. C.

DRILLED HOLES AND WEDGED OUT  
CONCRETE. DUMPED A LOAD IN THE  
PASSAIC PIT. 7 HRS.

26 OCT '00

G. T. C.

DRILLED HOLES AND WEDGED OUT  
CONCRETE. BROKE A 2' STEEL.  
DUMPED A LOAD IN THE PIT. 7 HRS.

27 OCT '00

G. T. C.

DRILLED HOLES AND WEDGED OUT  
CONCRETE. DUMPED TWO LOADS  
IN THE PIT. PARKED THE EIMCO  
CLOSE TO THE CHUTE DISPLAY IN  
THE OLD TUNNEL. 7 HRS.

--- 49 ---

30 OCT '00

G. T. C.

HAD TO RESEAL THE DOORWAY TO  
THE AUDITORIUM. DRILLED HOLES  
AND WEDGED OUT CONCRETE. DUMPED  
1.5 LOADS IN THE PIT. IT IS  
GOING TO BE COLD TONIGHT SO I  
DISCONNECTED AND DRAINED THE  
WATER HOSE AND PARKED THE EIMCO  
IN THE MINE. 7 HRS.



31 OCT '00

G.T.C.

DRILLED HOLES AND WEDGED OUT  
CONCRETE. DUMPED A LOAD IN THE  
PIT. DROVE THE EIMCO TO THE  
WOLLASTONITE OCCURANCE AND  
PICKED UP A BOULDER FOR BOB.  
TOOK IT TO THE GIFT SHOP. 6 HRS.  
THE F/X CREW WAS AT THE MINE  
TO SET UP THE SHAFT STATION  
FOR SOME MOVIE SCENES.

1 NOV '00

G.T.C.

DRILLED 18 HOLES AND WEDGED THEM  
OUT. DUMPED A LOAD OF CONCRETE  
DEBRIS IN THE PASSAIC PIT. 7 HRS.

2 NOV '00

G.T.C. & ADIT

SET UP TO DRILL IN THE G.T.C.  
HAD TO GO TO THE ADIT AND CLEAN  
THE TRACKS SO THE MOVIE PEOPLE  
COULD USE THEM. DICK RENTED AN  
ELECTRIC JACK HAMMER. ~~7 HRS.~~  
1 HR. THE MOVIE PEOPLE PAID FOR  
THE TRACK WORK.

(THEY WOUND UP NOT USING THIS SITE)



6 NOV '00

G.T.C.

DRILLED HOLES AND WEDGED OUT CONCRETE, DUMPED A LOAD IN THE PIT. GOT TO THE END WHERE THE CONCRETE WAS POURED ON THE FLOOR AND IS EASY TO BREAK. 7 HRS.

8 NOV '00

G.T.C.

DRILLED HOLES AND WEDGED OUT CONCRETE. FINISHED THE SOUTH PIER. DUMPED TWO LOADS IN THE PASSAIC PIT. PREPARED TO START DRILLING THE NORTH PIER. THE MOVIE CREW IS STILL WORKING ON SETS. 7 HRS.

9 NOV '00

G.T.C.

DRILLED HOLES AND WEDGED OUT CONCRETE. DUMPED TWO LOADS IN THE PIT. GOT THE EASY PART OF THE NORTH PIER DONE. 7 HRS.

--- 42 HRS ---

10 NOV '00

G.T.C.

DRILLED HOLES AND WEDGED OUT CONCRETE. DUMPED A LOAD IN THE PASSAIC PIT. GOT A NEW WEDGE & FEATHER SET. IT NEEDS TO BE BROKEN IN. 7 HRS.



13 NOV '00

WORKED ON "ZOO LANDER" AS EXTRA

14 NOV '00

WORKED ON "ZOO LANDER" AS EXTRA  
AND TECHNICAL ADVISOR.

NET PAY 397.00

15 NOV '00

G. T. C.

DRILLED HOLES AND WEDGED OUT  
CONCRETE. DUMPED A LOAD IN THE  
PIT. USED THE EIMCO TO PUT  
FIVE LOADS OF RED SANDSTONE  
IN THE ROCK DISCOVERY CENTER.

THE MOVIE CREW WAS BUSY  
CLEANING UP THEIR MESS. THEY  
HAVE TO RESTORE THE TOUR ROUTE  
TO ITS ORIGINAL CONDITION.

7 HRS.

16 NOV '00

G. T. C.

DRILLED HOLES AND WEDGED OUT CONCRETE.  
DUMPED A LOAD IN THE PIT. THE ORE CAR  
UNDER THE CHUTE DISPLAY WAS EMPTIED FOR  
MOVIE PURPOSES. USED THE EIMCO TO  
BRING THE ROCKS BACK AND FILL THE  
CAR. MOVED SOME EQUIPMENT AROUND FOR  
THE FILM CREW. THEY POWER WASHED  
DRIFT WALLS WHICH HAD BEEN COLORED  
BLACK TO SIMULATE A COAL MINE.

7 HRS.



20 NOV '00

G. T. C.

DRILLED HOLES AND WEDGED OUT CONCRETE,  
DUMPED A LOAD IN THE PIT. USED THE  
EIMCO TO MOVE A 1/2 TON BOULDER  
FROM THE WOLLASTONITE OCCURANCE  
TO A STORAGE AREA. THE MOVIE CREW  
RESTORED THE SHAFT STATION TO ITS  
ORIGINAL CONDITION. THEY REMOVED  
THEIR WINCH AND PUT OUR WIRE ROPE  
BACK ON THE CAGE. 7 HRS.

--- 28 ---

27 NOV '00

G. T. C.

DRILLED HOLES AND WEDGED OUT CONCRETE.  
DUMPED ONE LOAD IN THE PIT.  
7 HRS.

28 NOV '00

G. T. C.

DRILLED HOLES (18) AND WEDGED OUT  
CONCRETE. DUMPED 2 LOADS IN  
THE PIT. FINISHED EARLY SO I  
DRILLED 15 HOLES IN THE NEXT SET.  
7 HRS.

30 NOV '00

G. T. C.

DRILLED HOLES AND WEDGED OUT  
CONCRETE. DUMPED TWO LOADS IN  
THE PIT. 7 HRS.



1 DEC '00 G. T. C.  
DRILLED 21 HOLES AND WEDGED  
OUT CONCRETE. DUMPED TWO  
LOADS IN THE PASSAIC PIT.  
7 HRS.

4 DEC '00 G. T. C.  
DRILLED 18 HOLES AND WEDGED  
OUT CONCRETE. DUMPED A LOAD  
IN THE PIT. HAD TROUBLE WITH  
FROZEN SYSTEMS. HAVE FOUND  
THE SEAM BETWEEN THE PIER AND  
THE FLOOR. HAD A VISIT FROM  
RICH ROSENKRANS WHO WORKED  
IN 1020 STOPE WITH C. DAVILA IN  
THE 1970'S. 7 HRS.

5 DEC '00 G. T. C.  
DRILLED 18 HOLES AND WEDGED OUT  
CONCRETE. DUMPED A LOAD IN THE  
PASSAIC PIT. THIS COMPLETES THE  
MERCK ROOM. MOVED TO THE  
BARNEY ROOM AND PREPARED TO  
REMOVE THE CENTER PIER.  
7 HRS.

THE FILM CREW THAT WORKS ON THE  
DRIFT WALLS WHICH HAD BEEN PAINTED  
BLACK TO SIMULATE A COAL MINE.  
7 HRS.



6 DEC '00

G. T. C.

DRILLED 24 HOLES AND WEDGED OUT  
CONCRETE. DUMPED A LOAD IN THE PIT.  
SCRAPED THE FLOOR IN THE MERCK ROOM  
WITH A FLAT SHOVEL. IT NEEDS TO BE  
WASHED. 7 HRS.

7 DEC '00

G. T. C.

DRILLED 36 HOLES AND WEDGED OUT  
CONCRETE. DUMPED ONE LOAD IN THE  
PIT. HAD TO PUT A BETTER BIT ON  
THE 2' STEEL. 7 HRS.

8 DEC '00

G. T. C.

WEDGED OUT 12 HOLES LEFT OVER FROM  
YESTERDAY. DRILLED 24 HOLES AND  
WEDGED THEM OUT. DUMPED 2 LOADS  
IN THE PIT. 7 HRS

---63---

11 DEC '00

G. T. C.

DRILLED 18 HOLES AND WEDGED THEM  
OUT. DUMPED A LOAD IN THE PIT.  
DRILLED 24 HOLES AND WEDGED OUT  
A FEW. DISCOVERED A BROKEN BOLT  
IN THE EIMCO MOTOR MOUNT. 7 HRS.



13 DEC '00

G. T. C.

WEDGED OUT HOLES LEFT OVER FROM  
MONDAY. DUMPED A LOAD IN THE PIT.  
HAD TO RAISE THE AIR AND WATER  
PIPES ON THE NORTH WALL OF THE  
PIT. THEY WERE IN DANGER OF BEING  
BURIED BY FILL. DRILLED 24 HOLES  
AND WEDGED OUT SOME OF THEM. 7 HRS.

14 DEC '00

G. T. C.

FINISHED THE HOLES I DRILLED  
YESTERDAY. HAD TO USE THE JACK  
HAMMER TO GET A CLEAN BREAK  
TO THE OLD FLOOR. GOT A LATE  
START DUE TO AN ICE STORM.  
4 HRS.

15 DEC '00

G. T. C.

DRILLED 18 HOLES AND WEDGED OUT  
CONCRETE. DUMPED A LOAD IN THE PIT.  
DRILLED 18 MORE HOLES. HELPED  
DICK MOVE A STEEL TABLE IN THE  
MILLING MACHINE ROOM. 7 HRS.



18 DEC '00

G. T. C.

WEDGED OUT 18 HOLES, DUMPED A LOAD  
IN THE PIT, DRILLED 24 HOLES. THESE  
WILL FINISH THE BARNEY ROOM. 7 HRS.

19 DEC '00

G. T. C.

WEDGED OUT THE LAST OF THE PIER.  
DUMPED TWO LOADS IN THE PIT, MOVED  
DRILLING GEAR TO THE MACHINE ROOM.  
MOVED STUFF OUT OF THE WAY AND  
ANCHORED A 2X4 TO THE FLOOR TO TRY  
TO CONTROL DRILL WATER, 7 HRS.

20 DEC '00

G. T. C.

SET UP THE DRILL AND STARTED ON  
THE WINDOW TO THE SOUTH SMALL  
RESERVOIR. THE WALL IS ONE FOOT  
THICK AND CONTAINS REBAR. 7 HRS.

21 DEC '00

G. T. C.

DRILLED HOLES AND WEDGED OUT CON-  
CRETE. THE WATER HOSE BURST AT  
THE DRILL AND GAVE ME A SHOWER.  
7 HRS.

---- 53 ----

DRILLED AND GOT THE BIG  
PIPE OUT. SHOVELLED UP DEBRIS AND  
DUMPED A LOAD IN THE PIT. DRILLED THE  
TOP ROW AND WEDGED IT OUT ALONG WITH  
THE TOP PIPE. 7 HRS.

---- 49 ----